
Project Plan Personen & Kalenders

1 Objective

Deliver a solution that:

1. fully replaces the existing applications (PersonenLijsten, PersonenAdministratie,
Informalendar)

2. that is easily extensible with additional functionality

3. conforms with the visual style of the other applications in the hospital

2 Business case and stake holders

The existing application (PersonenLijsten & PersonenAdministratie) is simply
unmaintainable, having being built with different goals over the years, and
the codebase terribly suffering with software rot. It would be preferrable to
write a new application from scratch that is extensible from the ground-up.

Additionally, a lot of duplicate functionality (not code) is done between the
Personen applications and the Informalendar, so it is preferrable to have all
the functionalities integrated in a single solution.

3 Planning

Deadline: 23/05/2025

Expected date of completion as of 24/04/2025: 11/05/2025
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4 Risk analysis

• The data from the existing applications may not be preserved perfectly
when brought into the new application.

→ Solution: user testing before general rollout

• The users of our new solution may not figure out how to use the
application in the same manner as the existing applications.

→ Solution: make the user interface as user friendly as possible, where
possible bring interfaces from the old application as is, and where
needed, provide specialized documentation.

5 Information and reporting

The development process is to be documented in the form of a logbook with
daily entries.

The internship mentor is informed verbally of the progress made. If the
internship mentor is on leave, then he will be informed via email.

6 Team

• Stefan De Wilde (mentor)

• Yussef Dalton

• Mathijs Wouters
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